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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 151 Date: 24-Aug-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 350

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

FIELD WORK:
•See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.
•Aaron Prchlik requested someone to take a look at the Luminaire Supports on Lifts 2E and 2W to see if
the drain holes were installed. Photos were taken, but it did not appear as though they were there.

OFFICE WORK:
•Diary work
•1030 hrs Staff Meeting
•1500 hrs meeting with Dan Hester to go over the criteria for measuring the florbeam offsets , Punchlist
priority list to Karen, WT stiffener offset tolerances, etc.

CONVERSATIONS:

•I asked David Bradd to get me when he went out to the barges at Pier 7 so I could see the areas of
concern from yesterday regarding safety equipment. He said that he spoke with Jerry Kent about it and
that fall protection was not needed and that the guys in the field were wrong to say what they did.

Accrued 2 hours of overtime covering the Contractor’s hours.
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